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ESTIMATE RUN 01/15/2020

ESTIMATE SUMMARY 09:34:49

CONTID: C20852         ESTIMATE NO: 0006 PROG 2005

PCN: 20852-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 DECK REHABILITATION (FY PERCENT TIME:

PROJECT NO: NHPP2854-138                  

US 285 DECK REHABILITATION (FY

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING

2180 E. 74TH PLACE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)288-4140 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,421,714.06 PARTICIPATING $ $ 18,005.50

AWARD PROJECT AMT: 1,372,344.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.29

WORK DAYS

WORK DAYS

95.61%

62,457.50

18,005.50

18,005.50

18,005.50

$

$

$

$

1,359,256.56

0.00

1,359,256.56

0.00

1,359,256.56

-20,585.17

0.00

1,338,671.39

0.00

AMOUNT DUE 1,338,671.39 18,005.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,005.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/25/2019

03/25/2019

08/25/2019

08/25/2019

01/15/2020

11/29/2018

12/24/2018

01/25/2019

03/25/2019
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PCN: 20852-BID    ESTIMATE RUN 01/15/2020

PROJECT: NHPP2854-138                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Topsoil 200.000

38.000

207-00205  
 

15,946.00238.000

2,546.00

238.000

CY  

67.00000

0010 Erosion Log Type 2 (12 Inch) 168.000

0.000

208-00008  
 

1,344.00168.000

0.00

168.000

LF  

8.00000

0015 Aggregate Bag 220.000

0.000

208-00035  
 

1,430.00220.000

0.00

220.000

LF  

6.50000

0020 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0025 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0030 Removal and Disposal of Sediment (Labor) 8.000

29.000

208-00103  
 

2,220.0037.000

1,740.00

37.500

HOUR

60.00000

0035 Removal and Disposal of Sediment (Equipment) 8.000

5.000

208-00105  
 

2,730.0013.000

1,050.00

13.000

HOUR

210.00000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

300.00000

0045 Reset Tensioned Cable Barrier 292.000

0.000

210-01190  
 

69,934.00292.000

0.00

292.000

LF  

239.50000

0050 Seeding (Native) 0.360

0.000

212-00006  
 

853.200.360

0.00

0.360

ACRE

2,370.00000

0055 Soil Conditioning 0.360

-0.360

212-00032  
 

0.000.000

-2,109.60

0.000

ACRE

5,860.00000
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PCN: 20852-BID    ESTIMATE RUN 01/15/2020

PROJECT: NHPP2854-138                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulching (Weed Free Hay) 0.360

-0.360

213-00002  
 

0.000.000

-3,848.40

0.000

ACRE

10,690.00000

0065 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

22.75000

0066 Soil Retent Blanket (BioD S/C) 0.000

1,590.000

216-00042  
 

5,167.501,590.000

5,167.50

1,590.000

SY  

3.25000

0070 Wildlife Biologist 100.250

0.000

240-00000  
 

4,210.50100.250

0.00

100.250

HOUR

42.00000

0075 Removal of Nests 20.500

0.000

240-00010  
 

2,931.5020.500

0.00

20.500

HOUR

143.00000

0080 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

23.00000

0095 Mobilization 1.000

0.000

626-00000  
 

212,000.001.000

0.00

1.000

L S 

212,000.00000

0100 Public Information Services (Tier III) 1.000

0.000

626-01103  
 

5,850.001.000

0.00

1.000

L S 

5,850.00000

0105 Modified Epoxy Pavement Marking 17.500

0.000

627-00008  
 

5,250.0017.500

0.00

17.500

GAL 

300.00000

0110 Preformed Plastic Pavement Marking (Type II) (Inlaid) 552.000

0.000

627-02010  
 

11,868.00552.000

0.00

552.000

SF  

21.50000

0115 Preformed Thermoplastic Pavement Marking (Word-Symbol) 106.000

0.000

627-30405  
 

2,544.00106.000

0.00

106.000

SF  

24.00000
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PCN: 20852-BID    ESTIMATE RUN 01/15/2020

PROJECT: NHPP2854-138                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

288.008.000

0.00

8.000

EACH

36.00000

0125 Construction Traffic Sign (Panel Size B) 32.000

0.000

630-80342  
 

1,536.0032.000

0.00

32.000

EACH

48.00000

0130 Construction Traffic Sign (Panel Size C) 14.000

0.000

630-80343  
 

672.0014.000

0.00

14.000

EACH

48.00000

0135 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

21.00000

0140 Night Work Lighting 1.000

0.000

632-00000  
 

4,300.001.000

0.00

1.000

L S 

4,300.00000

0281 Uniformed Traf Ctrl 0.000

168.250

630-00003  
 

10,936.25168.250

10,936.25

168.250

HOUR

65.00000

0282 Uniformed Traf Ctrl (Vehicle) 0.000

168.250

630-00006  
 

2,523.75168.250

2,523.75

168.250

HOUR

15.00000

0296 Conc Barrier (Temp) Added Item Concrete Barrier (Temp) 320.000

0.000

630-80370  
 

16,000.00320.000

0.00

320.000

LF  

50.00000

0297 Reset Concrete Barrier (Temp) Added Item Reset 
Concrete Barrier (Temp)

320.000

0.000

630-80371  
 

6,400.00320.000

0.00

320.000

LF  

20.00000

0298 Impact Atten (Temp) Added Item Impact Attenuator 
(Temp)

8.000

0.000

630-85010  
 

21,400.008.000

0.00

8.000

EACH

2,675.00000

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

62,427.500

F A 

1.00000
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PCN: 20852-BID    ESTIMATE RUN 01/15/2020

PROJECT: NHPP2854-138                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 412,034.7018,005.50474,492.20CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0145 Removal of Slope and Ditch Paving F-16-UA 123.000

0.000

202-00026  
 

5,166.00123.000

0.00

123.000

SY  

42.00000

0150 Removal of Curb F-15-DJ, F-15-DI, & F-15-DG 702.000

0.000

202-00201  
 

12,636.00702.000

0.00

702.000

LF  

18.00000

0155 Remove Concrete Pavement (Planing) (Special) F-15-DJ, 
F-15-DI, F-15-DG, & F-16-UA

10,299.000

0.000

202-00217  
 

180,232.5010,299.000

0.00

10,299.000

SY  

17.50000

0160 Removal of Pavement Marking F-15-DJ, F-15-DI, F-15-DG,
& F-16-UA

65.000

0.000

202-00250  
 

175.5065.000

0.00

65.000

SF  

2.70000

0165 Removal of Portions of Present Structure F-15-DI 2.000

0.000

202-00503  
 

1,186.002.000

0.00

2.000

SY  

593.00000
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PCN: 20852-BID    ESTIMATE RUN 01/15/2020

PROJECT: NHPP2854-138                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0170 Structure Excavation F-15-DJ, F-15-DI, F-15-DG, & 
F-16-UA

293.810

0.000

206-00000  
 

14,984.31293.810

0.00

293.810

CY  

51.00000

0175 Structure Backfill (Flow-Fill) F-15-DJ, F-15-DI, 
F-15-DG, F-16-UA

0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

650.00000

0180 Structure Backfill (Class 1) F-15-DJ, F-15-DI, 
F-15-DG, & F-16-UA

294.000

0.000

206-00100  
 

26,313.00294.000

0.00

294.000

CY  

89.50000

0185 Filter Material (Class A) F-15-DJ, F-15-DI, F-15-DG, 
F-16-UA

13.000

0.000

206-00510  
 

1,625.0013.000

0.00

13.000

CY  

125.00000

0190 Filter Material (Class B) F-15-DJ, F-15-DI, F-15-DG, 
F-16-UA

18.000

0.000

206-00520  
 

2,394.0018.000

0.00

18.000

CY  

133.00000

0195 Rebuild Portions of Present Structure F-15-DI 2.000

0.000

210-00520  
 

1,380.002.000

0.00

2.000

SY  

690.00000

0200 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) F-15-DJ,
F-15-DI, F-15-DG, & F-16-UA

1,187.760

0.000

403-34871  
 

267,246.001,187.760

0.00

1,187.760

TON 

225.00000

0205 Emulsified Asphalt (Slow-Setting) F-15-DJ, F-15-DI, 
F-15-DG, & F-16-UA

375.000

0.000

411-10255  
 

6,750.00375.000

0.00

375.000

GAL 

18.00000

0210 Sawing and Sealing Concrete Pavement Joints 14,436.000

0.000

412-14000  
 

54,856.8014,436.000

0.00

14,436.000

LF  

3.80000

0215 Geomembrane F-15-DJ, F-15-DI, F-15-DG, F-16-UA 359.000

0.000

420-00000  
 

9,334.00359.000

0.00

359.000

SY  

26.00000

0220 Geotextile (Drainage) (Class 2) F-16-UA 63.000

0.000

420-00113  
 

1,827.0063.000

0.00

63.000

SY  

29.00000
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PCN: 20852-BID    ESTIMATE RUN 01/15/2020

PROJECT: NHPP2854-138                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0225 Geotextile (Drainage) (Class 3) F-15-DJ, F-15-DI, 
F-15-DG, F-16-UA

307.000

0.000

420-00114  
 

3,991.00307.000

0.00

307.000

SY  

13.00000

0230 Riprap (12 Inch) F-16-UA 42.000

0.000

506-00212  
 

6,972.0042.000

0.00

42.000

CY  

166.00000

0235 Concrete Slope and Ditch Paving (Reinforced) F-15-DJ, 
F-15-DI, F-15-DG, & F-16-UA

87.750

0.000

507-00100  
 

51,333.7587.750

0.00

87.750

CY  

585.00000

0240 Waterproofing (Membrane) F-15-DJ, F-15-DI, F-15-DG, & 
F-16-UA

658.000

0.000

515-00120  
 

19,740.00658.000

0.00

658.000

SY  

30.00000

0245 Waterproofing (Membrane)(Special) F-15-DJ, F-15-DI, 
F-15-DG, F-16-UA

2,494.000

0.000

515-00122  
 

34,916.002,494.000

0.00

2,494.000

SY  

14.00000

0250 Structural Concrete Coating F-15-DI 2.000

0.000

601-40300  
 

330.002.000

0.00

2.000

SY  

165.00000

0255 4 Inch Non-Perforated Pipe Underdrain F-15-DJ, 
F-15-DI, F-15-DG, F-16-UA

402.000

0.000

605-00004  
 

8,241.00402.000

0.00

402.000

LF  

20.50000

0260 4 Inch Perforated Pipe Underdrain F-15-DJ, F-15-DI, 
F-15-DG, F-16-UA

590.000

0.000

605-00040  
 

8,850.00590.000

0.00

590.000

LF  

15.00000

0265 End Anchorage (Tensioned Cable Barrier) F-15-DI & 
F-15-DG

1.000

0.000

606-21010  
 

20,300.001.000

0.00

1.000

EACH

20,300.00000

0270 Curb Type 6 (Section M) F-15-DJ, F-15-DI, F-15-DG, & 
F-16-UA

349.000

0.000

609-60011  
 

4,537.00349.000

0.00

349.000

LF  

13.00000

0275 Pavement Marking Paint (High Build) F-15-DJ, F-15-DI, 
F-15-DG, & F-16-UA

47.050

0.000

627-00013  
 

7,057.5047.050

0.00

47.050

GAL 

150.00000
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PCN: 20852-BID    ESTIMATE RUN 01/15/2020

PROJECT: NHPP2854-138                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0280 Flagging F-15-DJ, F-15-DI, F-15-DG, & F-16-UA 273.000

0.000

630-00000  
 

7,098.00273.000

0.00

273.000

HOUR

26.00000

0285 Traffic Control Inspection F-15-DJ, F-15-DI, F-15-DG, 
& F-16-UA

58.000

0.000

630-00007  
 

10,440.0058.000

0.00

58.000

DAY 

180.00000

0290 Traffic Control Management F-15-DJ, F-15-DI, F-15-DG, 
& F-16-UA

83.000

0.000

630-00012  
 

91,300.0083.000

0.00

83.000

DAY 

1,100.00000

0295 Uniformed Traffic Control Coordination F-15-DJ, 
F-15-DI, F-15-DG, & F-16-UA

89.000

0.000

630-00015  
 

311.5089.000

0.00

89.000

HOUR

3.50000

0300 Barricade (Type 3 M-A) (Temporary) F-15-DJ, F-15-DI, 
F-15-DG, & F-16-UA

0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

66.00000

0305 Vertical Panel F-15-DJ, F-15-DI, F-15-DG, F-16-UA 36.000

0.000

630-80350  
 

864.0036.000

0.00

36.000

EACH

24.00000

0310 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) F-15-DJ, F-15-DI, D-15-DG, F-16-UA

2.000

0.000

630-80357  
 

1,400.002.000

0.00

2.000

EACH

700.00000

0315 Portable Message Sign Panel F-15-DJ, F-15-DI, F-15-DG,
& F-16-UA

129.000

0.000

630-80359  
 

6,192.00129.000

0.00

129.000

DAY 

48.00000

0320 Drum Channelizing Device F-15-DJ, F-15-DI, F-15-DG, & 
F-16-UA

26.000

0.000

630-80360  
 

312.0026.000

0.00

26.000

EACH

12.00000

0325 Drum Channelizing Device (With Light) (Steady Burn) 
F-15-DJ, F-15-DI, F-15-DG, & F-16-UA

30.000

0.000

630-80364  
 

480.0030.000

0.00

30.000

EACH

16.00000

0330 Traffic Cone F-15-DJ, F-15-DI, F-15-DG, F-16-UA 410.000

0.000

630-80380  
 

2,050.00410.000

0.00

410.000

EACH

5.00000
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PCN: 20852-BID    ESTIMATE RUN 01/15/2020

PROJECT: NHPP2854-138                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:34:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0335 Mobile Attenuator F-15-DJ, F-15-DI, F-15-DG, & F-16-UA 156.000

0.000

630-85041  
 

46,800.00156.000

0.00

156.000

DAY 

300.00000

CAT 919,621.860.00919,621.86CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0085 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0090 Sanitary Facility 2.000

0.000

620-00020  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

CAT 27,600.000.0027,600.00CURRENT AMT0400 $ $ $

$ 1,359,256.5618,005.50$1,421,714.06$CURRENT AMTPROJECT TOTAL


